i

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

£ORM DPW-C1A 2108

FOR THE MONTH OF  Aprit 2016

CONTRACTOR: Close Construction, Inc.

ADDRESS: 94405 Maikolko Street
City, State ZIP: Waipahu, HI 86797

PROJECT TITLE: Aliiaimoku Hale - Restroem Rehabilitation
CONTRACT

Basic Contract Amount ] 898,904.00
CHANGE ORDERS

Total % -

Adjusted Contract Amount 3  898,904.00

Date: April 30, 2016

64177 1

Contract No.

DAGS Job No. 22-29-7547

FOFINSPECTION BRANCH USE
| SUBMITTAL REGISTER _'I"’r] COMMENCEMENT REQUIREMENTS

|DUE MONTHLY: | M/ FROJECT SCHEDULE

[ 1] DALY REFPORTS i /fnmc:-_L AFFIDAY

MONTHLY ESTIMATE CHECKLIST }’{. CONTRACT HUMBER
PROJECT MAME AND LOCATION | ALL S3GHATURES
1 AS NEED - WASTE REDLICTION PROGRESS REFORT

T

il ) AIR CONDITION ACCEPTANCE . | j PAINT ACCEPTANGE

Change Order Total
#DIVIOl § - 3 378,172
$ - ) 25,176
$ - 3 352,996
$ - $ 236,455
$ - $ 116,541

2 | certify Ihat the above bill is correct, just, that paymenit has ol been received, and
all payroll affidavits have been submitied, are current, or proper deductive exclusions
have been made lo this request; and least 80% of our workforce resides In Hawail [‘4
As a preferrad contractor, | have submitted all apprenticeship approval
forms,

Close Construction, Inc.

Name of Cantracior

(o Thedan

05, 1.7y

WORK ACCOMPLISHED Basic Contract
Completed to Date 4207% 3 378,172
Retained REDUCEDT ] $ 25,176
Amount Subject to Payment 3 352,996
Payments to Date 3 236,455
Payments Now Due 3 116,541
Payment No. FINALJ[ ] 5
Ramarks: For projects already Accepted andlor
Completed, delete sut:r::m Of Contract Time and FOR OFFICE USE ONLY
! [ 1 Project Acceptance Date
l [ ] Project Completion Date Tas
et i by
MAY ]
:nmmtT:lhcj‘,'?j.v:\\ Iqmjed Inspeciar ci Engineer Tata:
i Jh
Ased Engineer’Architect Data:
5 Approvea Bran:E Chiet or Diskjct E-gineer “ - Date

The Public W ministrater certfies that change orvers have been Issusd and the work performad.
ﬁ;‘/(/%- MAY 2 0 2016

V State Public Works Admsnistrater Daie

Data

BW ITitle



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: April 2016

CONTRACTOR: Close Construction, Inc. Contract No.: 64177
PROJECT TITLE: Alilaimoku Hale - Restroom Rehabilitation DAGS Job No.: 22-28-7547

o]

% CONTRACT

o LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT

EIJ PRIME CONTRACTOR |TRADE NO. A@NT TODATE| CMPL % RETAINED
Close Construction, inc General Contractor ABC-20852 $384,516 $252,787| 6574% 5% $12,639|A -

SUB-
CONTRACT
|LICENSE BASIC SUB-CONTRACT{ COMPL. %| RETN AMOUNT
|| SUBCONTRACTOR TRADE NO. AMOUNT| TO DATEI CMPLl i{’-l RETAINED
Affiliated Construction Masonry $35,000 $6,000] 1714%) 10% $598
Stonemaster Ceramic Tile $255,000 $51,000] 20.00% 10% $5,100
M. Shiroma Painting 523,070 $0{  000%(| 0% $0
EMERALD ISLE PIPE Plumbing $131,728 $50,736] 3852%| 10% $5.073
Narito Sheetmetal HVAC $35,300 $17.650] 5000%) 10% §1,765
Direct Electric Electric $34,28% $0|  000%| 10% 50
$0| #DIvio! 10% 50
#DIV/O! 10% S0
#DIV/O! 10% 50
#DIV/O! 10% 50
#OIO! 10% $0
#DIV/OI 10% 50
#DIV/01 10% $0
#OIV/0! 10% 50
#DIV/0! 10% 50
#Div/0! 10% 50
#DIV/O! 10% 50
#DIV/O! 10% 50
#OIVIO! 10% S0
Total Retained from Subs $514,388 $125,388| $12 537
£ -
s898.904]  $378,172
e o P O Y O U L O B P M R AR AR A R KN R
| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $25,176| -
| certify that the above retentions are correct for this request.
Chegked/Verified by:

Close Construction, Inc.

Name of Contractor

{’CE'“L'

By Signature \_}

NOTE
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet

1l

Initéal - Prﬁfeﬁt Inspector or Engineer

(f-t$1e

Date




STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES

PAYMENT NO.: 5

BILLING MONTH: April-16

DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PROJECT TITLE: ALIIAIMOKU HALE - RESTROOM REHABILITATION
DAGS JOB NO.: 2 2-29-7547 CONTRACT NO.: 64177

CONTRACTOR: CLOSE CONSTRUCTION, INC.

VENDOR CODE: 26160800

Original Contract Payment Suffix: 1
Suffix Fund Symb Amount Earned Retainage Amount Due
01 515-361M $126,603.00 $10,062.00 $116,541.00
Totals: $126,603.00 $10,062.00 $116,541.00
Change Order Payment Suffix: 2
uffi Fund Symbol Amount Earned Retainage Amount Bue
02 515-361M $0.00 $0.00 $0.00
Totals:
Grand Total: $126,603.00 $10,062.00 $116,541.00
){w MAY 23 20i€
Verified B DATE
(This Sectlon far Administrative Services Office Use Only)
Vendor Code 26160800
Cost Code 3Aa1
- = ERNTIN 3
r-‘-) [[1:1’ C =a| \Qﬂ’;" E _ Voucher No. SAATNDE
i) ]ﬂ’ MAY 26 2016
| Verified By F’K

ﬂi,. LAY 2401 2016

DA iy AR

e



